

PACIFIC HYDROTECH
THREE WEEK SCHEDULE LOOK AHEAD

PROJECT: Backbone Project
JOB #: C1402

PREPARED BY: Jonathan Hilbun
DATE: March 17, 2014

WORKPLAN	LAST WEEK					3/17/2014					3/24/2014					3/31/2014					NOTES
	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	
Install Sound Blankets	X	X																			
Pre-Blast Survey	X	X	X	X	X																
Pipe Supports on Dam																					
Remove Rip Rap on Dam	X	X	X																		
Excavate Zone 4 material to SG	X	X	X	X	X																
Construct Pipe Support Base				X	X	X	X														Forms and Rebar
Soils technician on-site						X	X	X	X				X	X							District Supplied
Pour first 3 Support bases					X																
Form and Rebar Upper Supports						X															
Pour first 3 Upper Supports							X														
Pour second 3 Support bases					X																
Form and Rebar Upper Supports							X														
Pour second 3 Upper Supports								X													
Pour third 3 Support bases						X															
Form and Rebar Upper Supports							X	X													
Pour third 3 Upper Supports									X												
Pour fourth 3 Support bases						X															
Form and Rebar Upper Supports							X	X	X												
Pour fourth 3 Upper Supports										X											
Pour fifth 3 Support bases							X														
Form and Rebar Upper Supports								X	X	X											
Pour fifth 3 Upper Supports														X							
Pour sixth 3 Support bases							X														
Form and Rebar Upper Supports								X	X	X											
Pour sixth 3 Upper Supports															X						
Backfill Dam																X	X	X	X	X	
Replace Rip Rap																		X	X	X	

PACIFIC HYDROTECH
THREE WEEK SCHEDULE LOOK AHEAD

PROJECT: Backbone Project
JOB #: C1402

PREPARED BY: Jonathan Hilbun
DATE: March 17, 2014

WORKPLAN	LAST WEEK					3/17/2014					3/24/2014					3/31/2014					NOTES
	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	
Dam Access Road Grading								X	X	X											
Soils Technician On-site									X												District Supplied
Aggregate Base on Dam Road											X	X									
AC Paving on Dam Road													X								
Excavate Headwalls																X	X				
Form and Rebar Headwalls																		X	X	X	
Excavate Jacking Pit																X	X				