


UPDATE ON CALLEGUAS-LVMWD INTERCONNECTION



CALLEGUAS - LAS VIRGENES INTERCONNECTION



July 12, 2023


Calleguas MWD-LVMWD Joint Board Meeting

NEED FOR THE PROJECT

- ✓ Cost-effective means to improve reliability and flexibility of Calleguas' and LVMWD's potable water systems, by delivering water to each other's system.
- ✓ Each agency would meet its customers' demand first then help the other agency if they are able.



PROJECT OVERVIEW



PROJECT STATUS

Component	Percentage Complete
Underground Pump Station / Pressure Regulating Station	52%
30" Interconnection Pipeline	78%
Tie-in with existing 30" Lindero Feeder	100%
Air/vac valve improvements for surge protection at North Ranch Country Club and Westlake Reservoir	50%
Reverse flow valve upgrades at Lindero PS	100%
Relocated Triunfo Water & Sanitation District Turnout	0%



PROJECT STATUS



ANTICIPATED SCHEDULE

- Anticipated construction completion in spring/summer 2024.



OPERATIONS AGREEMENT

- Builds on previous Interconnection agreement to address operational issues, including:
 - Delivery Requests (Emergency and Non-Emergency)
 - Operational Costs and Billing
 - Water Quality
 - Facilities Access
 - Maintenance



QUESTIONS?



CALLEGUAS - LAS VIRGENES INTERCONNECTION

